Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Maine

’ NAVY - BRUNSWICK NAVAL AIR STATION / ME117002201800 NPL Progressin FY98
Refer to page A-25.
Siteswith Response Complete | 11 Investigation 16 4 0 $8,868 $7 $100 $0|| Fyo1 $1,357
o High 1 Interim Actions 44 2(2) $1,989 $620 $0 $0 EY02 $1.264
Sitesin Medium 3 Design 9 0 0 $2,323 $0 $0 $0
Progress FYO03 $1,289|| Progress Planned for FY99-FY00
Low 1 RA-C 10 1 1 $29,031 $307 $293 $0
_Relative Risk FY04 Refer to page A-25.
Category Not Evaluated | 0 | RA-O(LTO) 1 4 3 $2,764 $875 $2,199 $1,258 $545
Not Required | 4 LTM 0 0 3 $967 $0 $0 $79]| FYO5 $544
Total Number of Sites 20 Total $45942|  $1,809|  $2,592 $1,337 || FY99-2016** $17,181
’ NAVY - CUTLER ME NAVCOMTELSTA / ME117002435500 Progressin FY98
Started RI/FSfor site 1. Completed Interim Removal Action
Sites with Response Complete 0 Investigation 0 2 1 $323 $0 $490 $611 ([ Fyo1 $310| @ sitel.
o High 2 Interim Actions 1) 0(0) $173 $173 $0 $0 EY02 $671
Sitesin Medium 1 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $1,068| Progress Planned for FY99-FY00
Low 0 RA-C 0 0 3 $0 $0 $0 $0 Beginning RUES & Ste2
_Relative Risk FY04 676 eginning atste2.
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $0 $0
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $410
Total Number of Sites 3 Total $496 $173 $490 $611 || FY99-2017** $11,711
’ AIR FORCE - LORING AIR FORCE BASE / ME157002452200 BRAC 1991 NPL Progressin FY98
Refer to page A-117.
Siteswith Response Complete | 37 | Investigation 53 0 1 $18,940 $1,244 $39 $0|| Fyo1 $993
o High 10 | Interim Actions 26(26) 9(9) $5,989 $480 $38 $0 FY02 $810
Sitesin Medium 3 Design 1 1 0 $3,727 $445 $19 $0
Progress FYO03 $1,161|| Progress Planned for FY99-FY00
Low 0 RA-C 9 3 8 $67,363 $1,011 $1,757 $0
-Rdative Risk FYO4 $965 Refer to page A-117.
Category Not Evaluated | 2 | RA-O(LTO) 0 3 8 $17,237 $8,949 $2,345 $976
Not Required | 2 LTM 0 3 11 $70 $70 $346 $351 || FY05 $955
Total Number of Sites 54 Total $113,326| $12,199|  $4,544 $1,327 || FY 99-2048+* $10,755
‘ FORMERLY USED DEFENSE SITES - AF RADAR TRACKING STA / ME19799F207500 Progressin FY98
CONTINUED WITH RI/FS
Siteswith Response Complete | 2 Investigation 3 0 0 $1,064 $293 $0 $0|[Fyo1 $0
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 2 0 1 $59 $0 $0 $0
Progress FYO03 $0{| Progress Planned for FY99-FY00
Low 0 RA-C 1 0 1 $308 $0 $0 $0
-Relative Risk FYO4 $0
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 0 LTM 0 0 1 $0 $0 $0 $o||FYO05
Total Number of Sites 3 Total $1,431 $293 $0 $0 [| FY99-2011%* $2,138

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Maine

‘ FORMERLY USED DEFENSE SITES- DOW MIL AF/ME19799F199100

Progressin FY98
WORK ON RI/FS FOR HELICOPTER PAD SITE

Siteswith Response Complete | 4 Investigation 6 0 0 $1,046 $24 $0 $0 ([ Fyo1 $0
- High 0 Interim Actions 1) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 2 Design 2 0 2 $680 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
- Low 0 RA-C 3 0 2 $930 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 0 LTM 0 0 2 $0 $0 $0 $0|| FYO05 $2,061
Total Number of Sites 6 Total $2,656 $24 $0 $0 [| FY 99-2005** $2,147
’ FORMERLY USED DEFENSE SITES- FORT LEVETT / ME19799F202000 Progressin FY98
Siteswith Response Complete | 2 Investigation 2 0 1 $17 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 0 1 $56 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
- Low 0 RA-C 0 0 1 $79 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $152 $0 $0 $0 | FY99-2019** $3,167
‘ FORMERLY USED DEFENSE SITES- PRESQUE ISLE AFB / ME19799F200000 Progressin FY98
Siteswith Response Complete | 2 Investigation 2 0 1 $13 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 0 1 $80 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
- Low 0 RA-C 2 0 1 $75 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 3 Total $168 $0 $0 $0 [| FY99-2027+* $1,180

‘ ARMY - ABERDEEN PROVING GROUND / MD321382135500 RAB NPL
Siteswith Response Complete | 20 Investigation 42 212 0 $174,117  $10,443 $7,733 $1,721 | Fyo1 $27,801
B High 140 | Interim Actions|  82(112) 303) s130|  sso7|  sa1o8]  saems) o 07245
Sitesin Medium 50 Design 21 2 a3 $3852|  $1,156 $817 $0
Progress FY03 $27,745
Low & RA-C 7 18 95 $124851  $9,735| $12116| $15037
-Relative Risk FY04 $29,353
Category Not Evaluated RA-O (LTO) 0 2 61 $a068| $2622] 2320 $3958 :
Not Required LTM 0 2 6 $77 $3 $262|  $1772|[FYO5 $29,253
Total Number of Sites 254 Total | $359,245| $27,030| $27,356| $27,401 || Fy99-2046+* $707,981

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Progressin FY98
Refer to page A-1.

Progress Planned for FY99-FY 00
Refer to page A-1.
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